
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:58 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 227 Date: 29-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 567

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L11-CB1.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

JNM JOSE AMAYA-MESAIronworker 4.00 0.00 0.00 4.00

JNM IGNACIO AGUILERAIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

Holt crew tested bolts in the web of crossbeam 15. This crew finished the day bolting the web at
crossbeam 16 where it joins the EB OBG. See my March 4, 2011, diary for the RC set numbers of the
bolts used.

056 X-L11-CB1.056

Bid Item: 056 X-L11-CB2.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments 058 E-L08-BPB.058
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Meyer's crew bolted bike path beams.

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 4.00 0.00 0.00 4.00

JNM JAMES BENNINGHOVEIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

The Benninghove crew bolted the EB, north, barrier rail at lift 1. Ironworkers John Power, Mike Randall,
and Chuck Middleton worked, but are not included in the PMIV labor list.

085 E-L01-SBR.085

Bid Item: 101 E-L11-TRR.10104-0120F4 E Line Lift 11 Travel Rail

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

JNM CHRISTOPHER BISKNERIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

Holt crew tested bolts on the traveller rails under crossbeam 15 and crossbeam 16.

101 E-L11-TRR.101
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